Tommie C. Martin, District| Supervisor
610 E. Highway 260, Payson, AZ 85541
(928) 474-2029 Ext. 7100

Don E. McDaniel Jr.,, County Manager,
Phone (928) 425-3231 Ext.8761

Michael M. Pastor, District |l Supervisor
1400 E. Ash St. Globe, AZ. 85501
(928) 425-3231 Ext. 8753

Joseph T. Heatherly, Finance Director
1400 E. Ash St., Globe, AZ 85501
(928)425-3231 Ext. 8743

Shirley L. Dawson, District Ill Supervisor GILA COUNTY 1400 E. Ash St.

1400 E. Ash St., Globe, AZ 85501 : Globe, AZ 85501
www.gilacountyaz.gov Obe,
(928)425-3231 Ext. 8511 8 yazg

PROFESSIONAL ENGINEERING SERVICES CONTRACT NO. 6510.526.REC04/8-2010
PINE CREEK CANYON ROAD PROJECT

AMENDMENT NO. 2

Effective September 21, 2010, Gila County and C.L. Williams, Inc., entered into a contract whereby
C.L. Williams agreed to provide a scope of services related to the final roadway and major drainage
improvements for Pine Creek Canyon Road project located within the unincorporated area of Gila
County known as Pine, Arizona. Amendment #1 dated June 28, 2011, extended the term of the
contract to July 31, 2012, without a monetary increase.

Amendment No. 2 to the contract will allow the increase of up to $10,000.00 for potential
supplemental professional services during construction that were not included in the original scope
of work. Since the construction project is beginning on or around May 1, 2012, an extension for this
contract may be necessary until June 30, 2013. The Scope of Work tasks that are anticipated for this
amendment that are not included in the original agreement are:

= Supplemental design for site specific conditions necessitated by Construction Activities
=  Supplemental design for areas where the County is not able to obtain easements

= Review of Contractor Material Submittals

= Review of Contractor Requests for Payment

= Response to Contractors and County’s requests for information

= On-site inspection of sub surface site conditions revealed during Construction Activities
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IN WITNESS WHEREOF, two (2) identical counterparts of amendment #2 to contract no.
6510.526.REC04/8-2010, each which shall include original signatures and for all proposes be
deen‘lked an originm&, have been duly executed by the parties hereinabove named, on this

day of ; ,2012.

VGl ey (L

mie C. Martin, Chairman, Board of Supervisors Consultant Signature

Date: __ D/ 1[18 CHORLES £, Ihlecifms

Print Name
ATTE(S(? :
uty Cler& of the Board

Date: y "/9 -/2
Marian Mpard Chief Dep

APPROVED AS TO FORM
Co)en

Bryan Cham?érs, Chief ﬂeputy County Attorney
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